" DATE: OCTOBER 11, 1985 SDMS DocID 271300

SUBJECT: POLREP #2, SOUTH BANK NASHUA RIVER
ASBESTOS SITE CLEAN-UP

LOCATION: NASHUA, NEW HAMPHSIRE
POLLUTANT: ASBESTOS
OCCURRENCE DATE: UNKNOWN
ENVIRONMENTAL MEDIA AFFECTED: GROUND, AIR, WATER
SEVERITY: POTENTIAL MAJOR ke
CATEGORY : DUMPING
SOURCE: " JOHNS-MANVILLE CORPORATION, NASHUA, NH
REGION: EPA REGION 1 (617) 223-7265

U. S. ENVIRONMENTAL PROTECTION AGENCY
0IL & HAZARDOUS MATERIALS EMERGENCY RESPONSE SECTION
LEXINGTON,MA

SITUATION:

CLEAN-UP BEGAN ON OCTOBER 7, 1985 ALONG THE SOUTH BANK OF THE NASHUA
RIVER WITH O.H. MATERIALS OF HOPKINGTON, M.A. AS THE PRIME CONTRACTOR.

ACTIONS:
DATE: MONDAY, OCTOBER 7, 1985

= LETTERS ARE DELIVERED TO AREA RESIDENTS INFORMING THEM THAT WORK WOULD
BEGIN ON OCTOBER 7, 1985.

- ALL EQUIPMENT AND THE DECONTAMINATION TRAILER IS MOBILIZED ON SITE.

- ALL TREE AND BRUSH CLEARING FOR THE FENCE INSTALLATION IS COMPLETED.

DATE: TUESDAY, OCTOBER 8, 1985

- A TOTAL OF 17 MAJOR EXPOSED AREAS OF ASBESTOS ALONG THE BANK ARE
IDENTIFIED AND MARKED.
- BEGAN COVERING EXPOSED AREAS OF ASBESTOS WITH GEOTEXTILE FABRIC.

DATE: THURSDAY, OCTOBER 10, 1985

- ALL 17 AREAS OF EXPOSED ASBESTOS HAVE BEEN COVERED WITH GEOTEXTILE
FABRIC TO PROVIDE TEMPORARY COVER.

— DECONTAMINATION TRAILER IS DEMOBILIZED.

— FENCE UNLIMITED OF SALEM, N.H. IS SELECTED AS THE FENCE SUBCONTIRACTOR.
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FUTURE PLANS:

-,

-2=- S

- MAINTAIN SITE SECURITY ON A TWENTY-FOUR HOUR BASIS FOR THE REMAINDER
OF THE JOB. _

-~ INSTALL 6 FOOT HIGH TEMPORARY SECURITY FENCE AND POST HAZARDOUS
WARNING SIGNS AROUND THE PERIMETER OF THE SITE (ESTIMATED TO BE
COMPLETED 10/17/85).

-~ SITE DEMOBILIZATION (ESTIMATED TO BE 10/17/85).

FINANCIAL: (TOTAL CEILING $200,000) -

CEILING OBLIGATED BALANCE
ERCS $115,000 $10,040 $104,960
T.A.T. $40,000 $1,870 $38,130
U.S. ARMY CORPS OF ENGINEERS $15,000 (to be obligated for future design work)
U.S. EPA $30,000 $3,200

CASE PENDS



POLREP DISTRIBUTION LIST

Polrep: 2
Date: 10/11/85
Site: SOUTH BANK
National Response Center Asbestos Site
400 Seventh Street, S.W., Washington,D.C. 20590 NASHUA, N.H.

U.S. Environmental Protection Agency
Emergency Response Division, (WH-548-B)
401 M Street, S.W. Washington, D.C. 20460
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John Minichiello, Superfund Coordinator
State of New Hampshire

Department of Health & Welfare

Division of Public Health Service

Hazen Drive

Concord, N.H. 03301

Patrick Flynn, Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H

401 M Street, SW (PM-214-F)
Washington,D.C. 20460



